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Units 2 & 3 — May 2014 Site Overview
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Units 2 & 3 — December 2014 Site Overview




Parking Lots filling
->3500 Contractors
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Core Barrel Assembly

Reactor Vessel Internals for AP1000
















Manufacturing Schedule

2009 2010 2011 2012 2013 2014 2015 2016

Unit 2-Turbine Generator

Unit 3-RCPs
U3-Reactor Coolant Loop Piping

- Accumulators -

U3-Accumulators

U2-Core Makeup Tanks

U2 Reactor Coolant Loop Piping

U3-Core Makeup Tanks

Unit 2-Pressurizer
Unit 3-Pressurizer

Unit 2-Steam Generators
Unit 3-Steam Generators

Unit 2-Reactor Vessel Unit 3-Turbine Generator

Unit 3-Reactor Vessel

Unit 2-Containment Vessel

Unit 3-Containment Vessel

Unit 2-Integrated Head Package I-

Unit 3-Integrated Head Package
Unit 2-Squib Valves

Unit 3-Squib Valves

Unit 2-CRDMs -

Unit 3-CRDMs
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U2 Module

In Fabrication
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U2 Turbine Building
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Shield Building
Transition Ring Fit-up
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